ARRA ACCELERATED MILESTONES --- AS OF 03/31/2010

RECOVERY PROJECT OR MILESTONE EXPECTED ACCELERATED
ACTIVITY / ACCELERATED DUE DATE COMPLETION DATE WITH STATUS
MILESTONE TITLE ARRA FUNDING
IDAHO
On Schedule to be Met by Expected Accelerated
INL - Cleanup of Surplus Nuclear Facilities -- CPP- Post 2012 93012011 Completion Date <NOTE: CPP-601 is approximately
601 / 640 Complex D&D 2 months ahead of schedule, CPP-640 was completed
by the end of April 2010).
On Schedule to be Met by Expected Accelerated
. . Completion Date (NOTE: CERCLA Action
INL - Cleanup of Surplus Nuclear Facilities -- VCO 9/30/2013 9/30/2011 Memorandum for TRA-632 Hot Cells D&D has been
Lines under TRA-632 building . .
approved and decontamination work on Hot Cells is
underway).
NEVADA
Subml_t C(?rrecllve Action Unit 367 Corrective Action 12/15/2010 12/31/2009 Met.
Investigation Plan
. - . . . . On Schedule to be Met by Expected Accelerated
Submit Corrective Action Unit 367 Corrective Action 7/13/2011 11/24/2010 Completion Date. Enforceable Agreement Date is
Decision Document
01/14/2011.
Subml_t C(?rrecllve Action Unit 374 Corrective Action 12/15/2017 2/26/2010 Met.
Investigation Plan
. - . . - . On Schedule to be Met by Expected Accelerated
Submit Corrective Action Unit 374 Corrective Action 7/13/2018 3/3/2011 Completion Date Enforceable Agreement Date is
Decision Document
01/31/2011.
Subml_t C(?rrecllve Action Unit 375 Corrective Action 12/15/2014 4/30/2010 Met.
Investigation Plan
Sub{n}t Corrective Action Unit 375 Corrective Action 711312015 3/16/2011 On Schefiulc to be Met by Expected Accelerated
Decision Document Completion Date.
Subm{t C(?rrecllve Action Unit 106 Corrective Action 11/13/2012 6/16/2010 Met.
Investigation Plan
. . . . . . On Schedule to be Met by Expected Accelerated
Sme}t Corrective Action Unit 106 Corrective Action 9/11/2013 2/15/2011 Completion Date. Enforceable Agreement Date is
Decision Document
02/28/2011.
OAK RIDGE
01/13/2011 milestone date will not be Accelerated.
ETTP K-27 Building Characterization and Pre- L The reduced A.RRA %unded Pr(.)‘].e CF scope Was‘re— .
Demolition Ready - Hich Risk Equipment CS 1/13/2011 Deleted this milestone. scoped, and will not include initiation of the high risk
y - High Risk Equip equipment removal from K-27. Building K-27 will
not be Demolition Ready.
Bldg 3026 C&D Wooden Structure D&D -- Waste 8/15/2009 5/14/2009 Met.

Handling Plan (WHP)
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RECOVERY PROJECT OR MILESTONE EXPECTED ACCELERATED
ACTIVITY / ACCELERATED DUE DATE COMPLETION DATE WITH STATUS
MILESTONE TITLE ARRA FUNDING

Bldg 3026 -- CS Initiated 9/18/2011 September-09

Bldg 3026 -- Phased Construction Completion Report 9/30/2012 June-10 On Scthiule to be Met by Expected Accelerated

(PCCR) Completion Date.

2000 Complex D&D Project -- WHP (NW Quad) 8/12/2011 December-09

2000 Complex -- PCCR 4/19/2013 June-11 On Schefiule to be Met by Expected Accelerated
Completion Date.

SWSA 3 -- BV Burial Grounds -- Completion 2030 September-11 On Scheflule 0 be Met by Expected Accelerated
Completion Date.

Y-12 Salvage Yard, Scrap Removal -- WHP 6/25/2010 3/12/2009

Y-12 Salvage Yard, Scrap Removal -- CS 9/30/2010 May-10

Y-12 Salvage Yard, Scrap Removal -- PCCR 2014 September-11 On Schefiule 0 be Met by Expected Accelerated
Completion Date.

UEFPC West End Mercury Area (WEMA) Storm . On Schedule to be Met by Expected Accelerated

Sewer Remediation -- PCCR 81912012 September-11 Completion Date.

Alpha 5 Legacy Material Disposition Project -- WHP 8/9/2011 September-09

Alpha 5 Legacy Material Disposition Project - PCCR 71242012 September-11 On Schedule to be Met by Expected Accelerated
Completion Date.

Biology Complex D&D (scope does not include the _

main 9207 Biology building) -- WHP 2025 December-10

Biology Complex D&D (scope does not include the On Schedule to be Met by Expected Accelerated

main 9207 Biology building) - PCCR 2030 September-11 Completion Date.
The waste from this facility will be disposed at NTS.

9206 filter house demolition -- WHP 2018 Deleted this milestone. The Waste Handling Plan (WHP) will not be
necessary.

9206 filter house demolition -- CS 2019 June-10

9206 filter house demolition -- PCCR 2022 September-11 On Schedule to be Met by Expected Accelerated

Completion Date.
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RECOVERY PROJECT OR MILESTONE EXPECTED ACCELERATED
ACTIVITY / ACCELERATED DUE DATE COMPLETION DATE WITH STATUS
MILESTONE TITLE ARRA FUNDING
PADUCAH
Nuclear Facility D&D - Paducah -- Submit the D1
D&D Generic EE / CA to US EPA & the 2/10/2010 9/4/2009
Commonwealth of KY
Nuclear Facility D&D - Paducah -- Submit the D1
Generic Action Memorandum to US EPA & the 9/30/2010 2/26/2010
Commonwealth of KY
SAVANNAH RIVER
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit Revision.0 Record of Decision (ROD) ARRA, accelerated cleanup work will be performed
. R as removal action PRIOR to Record of Decision, and
in support of the P Area Operable Unit (Includes 14 2/18/2010 ..
Subunits with 14 associated milestones) completed by 09/2011. Original cleanup start date
(prior to ARRA) was 08/2010, completion in FY
2015. Regulator and public review of removal action
documents is still required.
Scope associated with milestone is increased. 3
FFA -- Submit Revision.0 E-Area Low Level Waste additional trenches included through
Facility, 643-26E (Slit Trench Disposal Units 1 - 5) 11/4/2009 ACCELERATION of work. (Original scope of ROD
Interim Remedial Action Implementation Plan included only trenches #1 & 2. Under ARRA,
(IRAIP) trenches #3, 4, & 5 are being closed early, and added
to this IRAIP.)
Scope associated with milestone is being
ACCELERATED using early response action. Under
FFA -- Submit Revision.1 Statement of Basis / ARRA, accelerated cleanup work will be performed
Proposed Plan (SB / PP) in support of the R Area 5/5/2010 as removal action PRIOR to Record of Decision, and
Operable Unit (Includes 14 Subunits with 14 completed by 09/2011. Original cleanup start date
associated milestones) (prior to ARRA) was 01/2011, completion in FY
2016. Regulator and public review of removal action
documents is still required.
Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
FFA -- Initiate P Area Operable Unit Early Action 121212009 as removal action PRIOR to Record of Decision, and

Remedial Action (RA) Start

completed by 09/2011. Original cleanup start date
(prior to ARRA) was 08/2010, completion in FY
2015. Regulator and public review of removal action
documents is still required.
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RECOVERY PROJECT OR
ACTIVITY / ACCELERATED
MILESTONE TITLE

MILESTONE
DUE DATE

EXPECTED ACCELERATED
COMPLETION DATE WITH
ARRA FUNDING

STATUS

FFA -- Submit Revision.1 E Area Low Level Waste

Scope associated with milestone is increased. 3
additional trenches included through
ACCELERATION of work. (Original scope of ROD

f;celrll};y,giB;)—ijf(g:z;:‘ir:;lc(?R%]s)p)osal Units I and 2) 1173072009 included only trenches #1 .& 2. Under ARRA,
trenches #3, 4, & 5 are being closed early, and added
to the scope of this Interim Remedial Action.)

Scope associated with milestone is being
ACCELERATED using early response action. Under

FFA -- Submit Revision. 1 Record of Decision (ROD) ﬁ‘:ﬁ;ﬁjfi‘ﬁifiﬁ?ﬁ“f; ;‘;Zl::;‘gfbggggg“j: d

in support of the P Area Operable Unit (Includes 14 4/21/2010 .. ¥ On Schedule to be Met by Milestone Due Date.

Subunits with associated milestones) comp leted by 09/2011. Original cleanu‘p Stfm date
(prior to ARRA) was 08/2010, completion in FY
2015. Regulator and public review of removal action
documents is still required.

Scope associated with milestone is being
ACCELERATED using early response action. Under

FFA -- Submit Revision.0 Record of Decision (ROD) i‘i‘:ﬁgé:f:l‘ﬁ;ﬁ;}egﬁug ﬁZZiﬁ’EfbﬁepcﬁﬁLme )

in support of the R Area Operable Unit (Includes 14 8/18/2010 .. § On Schedule to be Met by Milestone Due Date.

Subunits with 14 associated milestones) cor?qpleted by 09/2011. Original cleanu.p Stfm date
(prior to ARRA) was 01/2011, completion in FY
2016. Regulator and public review of removal action
documents is still required.

Scope associated with milestone is increased. 3

FFA -- Submit Revision.1 E Area Low Level Waste additional trenches included through

Facility, 643-26E (Slit Trench Disposal Units 1 - 5) 4/5/2010 ACCELERATION of work. (Original scope of ROD

Interim Remedial Action Implementation Plan included only trenches #1 & 2. Under ARRA,

(IRAIP) trenches #3, 4, & 5 are being closed early, and added
to this IRAIP.)

Scope associated with milestone is increased. 3
- additional trenches included through

FFA -- Issuc E Arca Low Level Waste Facility, 643- ACCELERATION of work. (Original scope of ROD

26E (Slit Trench Disposal Units 1 and 2) Interim 4/19/2010 .

Record of Decision (IROD) included only trenches #1 '& 2. Under ARRA,
trenches #3, 4, & 5 are being closed early, and added
to the scope of this Interim Remedial Action.)

Scope associated with milestone is being
ACCELERATED using early response action. Under

FFA -- Submit Revision.0 Statement of Basis / ARRA, accelerated cleanup work will be performed

Proposed Plan (SB / PP) in support of the D Area 10/19/2009 as removal action PRIOR to Record of Decision, and

Operable Unit (Includes 11 Subunits with 11 completed by 09/2011. Original cleanup start date

associated milestones) (prior to ARRA) was 12/2011, completion in FY
2018. Regulator and public review of removal action
documents is still required.

Scope associated with milestone is being
ACCELERATED using early response action. Under

FFA -- Issue Record of Decision (ROD) in support of ARRA, accele}-ated cleanup work will be pe.n.‘onned

the P Area Operable Unit (Includes 14 Subunits with 9/7/2010 as removal action PRIOR to Record of Decision. and | ¢, e qute 1o be Met by Milestone Due Date.

14 associated milestones) corppleted by 09/2011. Original cleanup stgrt date
(prior to ARRA) was 08/2010, completion in FY
2015. Regulator and public review of removal action
documents is still required.

Scope associated with milestone is being
ACCELERATED using early response action. Under

FFA -- Submit Revision. 1 Record of Decision (ROD) iﬁ?ﬁ;f;fi?ﬁfgﬁ?ﬁ“i ;Zii:;‘gfbggggg“;: d

in support of the R Area Operable Unit (Includes 14 12/17/2010 ¥ On Schedule to be Met by Milestone Due Date.

Subunits with 14 associated milestones)

completed by 09/2011. Original cleanup start date
(prior to ARRA) was 01/2011, completion in FY
2016. Regulator and public review of removal action
documents is still required.
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RECOVERY PROJECT OR
ACTIVITY / ACCELERATED
MILESTONE TITLE

MILESTONE
DUE DATE

EXPECTED ACCELERATED
COMPLETION DATE WITH
ARRA FUNDING

STATUS

FFA -- Initiate E Area Low Level Waste Facility, 643-]
26E (Slit Trench Disposal Units 1 - 5) Interim
Remedial Action Start

8/4/2010

Scope associated with milestone is increased. 3
additional trenches included through
ACCELERATION of work. (Original scope of ROD
included only trenches #1 & 2. Under ARRA,
trenches #3, 4, & 5 are being closed early, and added
to the scope of this Interim Remedial Action.)

On Schedule to be Met by Milestone Due Date.

FFA -- Initiate Remedial Action (RA) Start in support
of the P Area Operable Unit (Includes 14 Subunits
with 14 associated milestones)

3/15/2011

Scope associated with milestone is being
ACCELERATED using early response action, and
will not be performed as post-ROD remedial action.
Under ARRA, accelerated cleanup work will be
performed as removal action PRIOR to Record of
Decision, and completed by 09/2011. Original
cleanup start date (prior to ARRA) was 08/2010,
completion in FY 2015. Regulator and public review
of removal action documents is still required. New
Expected Accelerated Completion Date is:
03/15/2011.

Due Date changed from 08/31/2010 to 03/15/2011,
based on regulatory approval of the PAOU extension
request submitted on September 04, 2009.

FFA -- Issue Record of Decision (ROD) in support of
the R Area Operable Unit (Includes 14 Subunits with
14 associated milestones)

5/5/2011

Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
as removal action PRIOR to Record of Decision, and
completed by 09/2011. Original cleanup start date
(prior to ARRA) was 01/2011, completion in FY
2016. Regulator and public review of removal action
documents is still required.

On Schedule to be Met by Milestone Due Date.

FFA -- Initiate Remedial Action (RA) Start in support
of R Area Operable Unit ( Includes 14 Subunits with
14 associated milestones)

6/6/2011

Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
as removal action PRIOR to Record of Decision, and
completed by 09/2011, rather than as post-ROD
Remedial Action. Original cleanup start date (prior to
ARRA) was 01/2011, completion in FY 2016.
Regulator and public review of removal action
documents is still required. New Expected
Accelerated Completion Date is: 06/06/2011.

Due Date changed from 01/31/2011 to 06/06/2011,
based on regulatory approval (SCDHEC approval &
EPA conditional approval) of the FFA Revision 1
Appendix E, Long-Term Projections for Fiscal Year
2010.

FFA -- Issue Record of Decision (ROD) in support of
the D Area Operable Unit (Includes 11 Subunits with
11 associated milestones)

2/23/2011

Scope associated with milestone is being
ACCELERATED using early response action. Under
ARRA, accelerated cleanup work will be performed
as removal action PRIOR to Record of Decision, and
completed by 09/2011. Original cleanup start date
(prior to ARRA) was 12/2011, completion in FY
2018. Regulator and public review of removal action
documents is still required.

On Schedule to be Met by Milestone Due Date.

FFA -- Submit Rev. 0 Record of Decision (ROD) for
Gunsite 012 Rubble Pile, Rubble Pile across from
Gunsite 012, and ECODS G-3 (NBN)

9/9/2010

Some (or all) of the cleanup work scope associated
with this milestone will be ACCELERATED
(performed before ROD) using early response action,
and completed by 09/2011. Original pre-ARRA
Remedial Action Start date was 03/2012, completion
in FY 2018. Regulator and public review of removal
action documents is required. New Expected
Accelerated Completion Date is: 09/09/2010.

Due Date changed from 04/18/2011 to 09/09/2010,
based on regulatory approval (SCDHEC approval &
EPA conditional approval) of the FFA Revision 1
Appendix E, Long-Term Projections for Fiscal Year
2010.
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RECOVERY PROJECT OR MILESTONE EXPECTED ACCELERATED
ACTIVITY / ACCELERATED DUE DATE COMPLETION DATE WITH STATUS
MILESTONE TITLE ARRA FUNDING

TOTAL NUMBER OF ACCELERATED MILESTONES --- AS OF 12/31/2009: 48

MILESTONES DELETED (NOTE: SEE "STATUS'" COLUMN & MORE INFORMATION) --- AS OF 03/31/2010: 2

TOTAL REVISED NUMBER OF ACCELERATED MILESTONES --- AS OF 03/31/2010: 46

MET / COMPLETED ACCELERATED MILESTONES --- AS OF 03/31/2010: 22

REMAINING ACCELERATED MILESTONES TO BE MET / COMPLETED --- AS OF 03/31/2010: 24
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